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CIP Project Number: WW0801 

Title: Lift Station Rehabilitation - Ragus Lakes & Kingfisher 

Project Phase: Construction 

% of Phase Completion 

    Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 316,955 

Funding Sources: Revenue Bonds 

Project Manager: Pete Polito 

Contractor: Matula & Matula 

Consultant: Lockwood, Andrews & Newnam 

Project Description: Supplemental funding is for construction phase for the Rehabilitation 

of the Kingfisher & Burney Road (Ragus Lakes) Lift Stations. Rehabilitation will consist of pump, 

piping, guide rail & motor control center replacement and coating of both submersible station wet 

wells. 

Justification: FY2008 maintenance records review and staff inspection of all collection system 

lift stations identified the Kingfisher and Burney Road (Ragus Lake) lift stations, constructed in 

1982 & 1984, as the most problematic stations. The lift stations are recommended for rehabilitation 

due to aging infrastructure, reliability concerns, extreme wetwell deterioration and pump and 

control panel wear.   

Updates: December 2008-Design complete and project readied for December 2008 bid 

date.  Project schedule is as follows:   Advertisement   December 3, 2008 & December 10, 

2008. Pre-bid Meeting December 11, 2008 2:00 PM. Bid Opening December 18, 2008 11:00 

AM.  Project Award January 3, 2009. Construction, 240 Calendar Days (February 2009 – 

September 2009). 

 



March 2009-Project bid on December 3, 2008 as scheduled.  Low bidder was Matula & Matula 

with a total bid of $316,955.  Construction contract was authorized by City Council on February 

3, 2009.  Contracts still being processed.  Anticipate a early April 2009 construction start up. 

 

June 2009- Pre-construction meeting and Notice to Proceed issuance was May 5, 2009.  Project 

duration is 240 calendar days with scheduled completion date of December 31, 2009.  Contractor 

took an excessive about of time to turn contract documents around, delaying construction startup.  

Contractor has completed submittal process and is scheduled for July 2009 mobilization.   

July 2009- Mobilization delayed until August 2009, awaiting equipment delivery 

August 2009- Contractor mobilized at Kingfisher lift station, established by-pass pump system 

and began demo. 

September 2009 – Contractor has completed rehabilitation of Kingfisher Lift Station, all that 

remains is site work, fencing, SCADA and landscaping.  Contractor mobilized at Ragus Lakes Lift 

Station on 9/28/09.  Construction is at 45% complete and on schedule.   

October 2009 – Contractor completed rehabilitation of Ragus Lakes Lift Station.  Electric service 

transfer and startup is scheduled for 11/1/2009.  Site work, fencing, SCADA and landscaping is 

all the remains for project completion.  Project is at 80%complete. 

November 2009 – Project substantially complete.  All that remains is project close-out 

document submittal.  

January 2010 – Project complete.  Contractor has submitted operations manuals, close-out 

documents and final pay estimate.  

March 2010 (2
nd

 Quarter) – Project has been finaled and closed. 

 

 



 


